Airports Engineering and Construction Projects Update

April 21, 2008

Brown Field (SDM) Projects” Current Activities

Project

Current Activity

Next Activity

SDM Electrical Upgrades -
Phase |

Construction is 85% complete.

Nova Electric to complete the wiring of the
emergency generator.

SDM Electrical Upgrades -
Phase 11/ 111

HNTB is preparing plans and specs. Airports
Engineers are routing 1472 to advertise project.

HNTB to submit complete plans and specs to
Airports Project Manager.

SDM Master Plan

Mead and Hunt is revising the scope and fee
based on FAA’s comments.

Mead and Hunt to submit revised scope and fee to
Airports to submit to IFE consultant (per FAA).

SDM Building Demolition

Project is completed

N/A

SDM GRC Airfields Paving

Purchasing and Contracting (P&C) issued Notice
To Schedule precon meeting to Field Engineering.

Field engineering to schedule a Preconstruction
meeting with Airports managers and contractor.

SDM Perimeter Fencing
Phase |

Project is closed.

Project is in 1 year warranty.

SDM Perimeter Fence Ph. 2

Project is on hold per management directions, as
funds are directed to emergency paving repairs.

N/A

Lancair new hangar

Airports Engineering staff reviewed proposed
project prior to Lancair’s submittal to the FAA.

Lancair to submit proposed Hanger plans to FAA.

Note: Updates are printed in Green.




